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VOUCHER FOR TRANSFERS Accounts Of

CIC #: 99EPA SUPERFUND : *
Billed Date: 03-Jan-2011 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) * *
Customer Order Number DW96957718 Mission Assignment No: * Facility: Raritan Bay S! :
; N acility: Raritan Bay Slag
RARITAN BAY SLAG 328687 BZ796 *
EPA 633 * A/CH: DW96957718-01-1 *
. RPM: Tanya Mitchell *
« Date:  02/16/2011 .
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. * S, *
27051644 : *
Partla]# 14 01_Dec_20.10-l-hru 03-Jan-2011 Kk ok ok ok ok ok ok ok ok ok koK ok ok ok ok K K ok ok ok ok ok ok koK K
Billed Office (Mail To): Billing Office (Send Remittance To): |"|I||II || |I|III ” "ll || |II|
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5 184342
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE '

CINCINNATI. OH 45268-7002
MILLINGTON TN 38054-5005

+'Billing Accounting Classification.

" Billed‘Accounting:Classification .~

68 20 X 8145.0000 2009 OIOL‘O‘dOG'NA:b—OOOOﬁ T e $1 i‘l‘é;‘ﬁ;bﬁi’éi:“ i 96 NAX 31 226000 G5 082416 8650‘12718 g 2?31 B o "$146,401.51
Linéltem ~ Moa oI mouint
1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CO 413063631
1 INHOUSE - OTHER RESOURCES SUPERFUND M&S $2,021.32
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $1,359.78
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $453.32
1 INHOUSE - LABOR LABOR $2,930.78
Subtotal: $146,401.51
CORPS CERTIFICATION Total Billed Amount: $146,401.51
* 4| CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR . Less Partial Amount Paid: $0.00
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT Payment Due Date: 02- Feb- 2011 Pay This Amount: $146,401.51
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR
FUNDS AS INDICATED.
e \L) IGNATURE
DATE § R
\\\Q\éﬂ\vﬂ.w N ANV
Funds Authorized: $3,550,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $1,016,939.43 | certify that the above articles were repeived and accepted orthg services performed as stated and
; . 870,537.92 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
Prev Billed Amount: § payment requested is approved and should be paid as indicated.
Current Billed Amount $146,401.51
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer
DA Form 4445-R
cobilnonit772 v2.1.3

Approved by Treasury For Use In Lieu of SF 1080
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"KANSAS CITY DISTRICT

RARITAN BAY SLAG, NJ
IA Number: DW96857718

MONTHLY REPORT FOR DECEMBER 2010

PROGRESS REPORT

Page: 167
Date: 05-JAN-2011

STATEMENT OF CHARGES FOR PERIOD:
Total Funds BAuthorized:

Less Total Expenditures: (—)
Less Undelivered Orders: (-)
Less Commitments: (-}

Funds Available Balance:

Revised Reimbursable
(96%3122)

$3,550,000.00

$1,016,938.43
52,358,560.51
$54,687.38

$118,812,68

Direct Fund Cite

$0.00

$0.00
50.00
$0.00

§0.00

IA Totals
{96X3122)

$3,550,000.00

$1,016,838.43
$2,358,560.51
$54,687.38

$119,812.68

BILLING ACTIVITY (96X3122):

Bill Number: 27051644

Funds Expended During Report Period:
Total Billed to Date:

DIRECT FUND CITE PAYMENTS:

Funds Expended During Report Period:
Total Expended to Date:

$146,401.51
$1,016,939.43

$0.00
50.00
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99EPA Date: 05-JBAN-2011

PROGRESS REPORT
KANSAS CITY DISTRICT
RBARITAN BAY SLAG, NJ
IA Number: DW96957718

Bill Number: 27051644
Bill Invoice Date: 03-JAN-2011

ke 0 0D R

Meonthly Billing Amount(96X3122): $146,401.51
Monthly Direct Fund Cite Contract Cost(68X8145): $0.00
Costs for Prior Month's Project Costs

Budget Categories Current Month Summary to Date
Personnel $1,895.17 $36,886.73 $38,781.90
Fringe Benefits $1,035.61 $19,800,13 $20,835.74
Travel $0.00 $7,555.67 $7,555.67
Equipment $0.00 $0.00 50.00
Supplies $0.00 $0.00 $0.00
Procurement $139,636.31 $758,488,18 $808,124.49
Construction $0.00 $0.00 50.00
Other $2,021.32 $12,018.26 $14,040.58
Total Direct Charges $144,588.41 $834,749.97 $979,338.38
Total Indirect Charges $1,813.10 $35,787.95 $37,601.05

k TOTAL : $146,401.51 $870,537.92 51,016,938.43

LABOR BREAKOUT FOR MONTH:

Individual Location Function Hours Labor Amount
SHELLY M ALLEN KANSAS CITY DISTRICT PROGRAM ANALYST 2.00 $184.95
AMY DARPINIAN KANSAS CITY DISTRICT CHEMIST 10.25 $1,091.40

KRISTINE M STEIN ' KBNSAS CITY DISTRICT ENVIRONMENTAL ENGINEER (PR 11.50 $1,302.84
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KANSAS CITY DISTRICT
RARITAN BAY SLAG, NJ

LABOR BREAKOUT FOR MONTH:

Individual

WILLIAM F LYNESS
DANIEL D. MITCHELL
ROBERT M PENDER, JR
LORI L VOLLINK

TOTAL LABOR:

Location

NEW YORK DISTRICT

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

PROGRESS REPORT

Function Hours
MASTER, TUG 8.00
INDUSTRIAL HYGIENIST 6.00
HTRW PROJECT MANAGER 4,00
CIVIL ENGINEER 2.00

43.75

Labor Amount

$770.55
$655.71
$518.85
$218.58

$4,743.88

Page:
Date:

169
05-JAN-2011
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Progress Report for EPA Region Il — Raritan Bay Slag Site — Remedial Investigation

Site: Raritan Bay Slag Site — NJN000206276 l Phase: ‘ Remedial Investigation — Original IAG
Bill No.: | 27051644-14 IAG No.: | DW9695771801(BZ796) IAG Expiration Aug 2016
Date:

Reporting | From: To: EPA RPM USACE PM

Period: 01-Dec-10 03-Jan-11 Tanya Mitchell Kristine Stein

Work Performed

Narative Support EPA through in-house resources by awarding contract task order to CDM to complete Remedial
Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including
project billing and other support services. Supported the below actions:
CDM - Contract W912DQ-08-D-0018, Task Order 0018:
»  Submit Final Beach Sampling Report
e  Submit Area 2 Fence Design
e  Submit draft Treatability Study Work Plan and QAPP
e Complete Currents and Sediments Dynamics and Treatability Study fieldwork
o Continued RI field work tasks
» Provide tax map assistance to EPA ‘

Meetings Planning calls (12/1, 12/8, 12/15, 12/22, 12/29) with Tanya Mitchell, EPA, to discuss project status, status of
documents and data, and beginning slag vendor discussions. Planning conference calls (numerous dates) with
CDM to discuss project status, status of documents and data, and planning short-term scheduled tasks.

Key ¢  Submit Final Beach Sampling Report

Milestones

Completed

Projected Work

Narrative USACE Wilk
Perform administrative activities, including project billing and other support services. Support the below actions.
CDM will:
¢  Work data management tasks
e Complete
¢ Continue Treatability Study field task
¢ Continue working to complete all RI field work tasks (collect GW, remaining TRW)
¢ Complete Slag Survey

Meetings Weekly strategic planning conference calls with Tanya Mitchell, EPA, Ed Leonard, CDM, and Amy Darpinian,
USACE to discuss project status, major issues, and challenges of the week, and review short-term scheduled
tasks.
Continue to participate in conference calls and meetings associated with RI/FS development.

Key Submit tax map

Milestones Submit RTCs to draft Treatability Study Work Plan

Forthcoming

Issues

Technical: None

Schedule: None

Funding: Estimated funding to complete all RI/FS work ~1,300,000.

Expenditures: USACE — Please see attached
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Progress Report for EPA Region Il — Raritan Bay Slag Site — Remedial Investigation
Obligations Plan (FY10)
¢ Funding - initial CDM contract task order negotiated for $290,473.00. This is fully funded
e Funding - Modification 1 negotiated for $366,233.00. This is fully funded.

¢ Funding — Modification 2 (early RI field work/treatability study) negotiated for $1,636,002. This is partially funded at
$768,294.

¢ Funding —Modification 3 (complete RI field work, reports and FS) negotiated at $2,123,175. This is partially funded at
$1,831,685.

¢ Total required to fully fund all remaining work: $1,275,000

Scope of Work Summary

The Raritan Bay Slag Site (“Site”) (United States Environmental Protection Agency (EPA) Identification Number NJN000206276) includes a
1.3 mile stretch of water-front area, from Margaret’s Creek in Old Bridge, New Jersey, to the area just beyond the western jetty at Cheesequake
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties.
USEPA has tasked USACE with completing an RI/FS as well as associated activities such as identification of potential Early Actions and
“green” remedial technologies, community involvement activities, and site security support. '

Project Development Team

IAllen Shelly  |Program Analyst 816-389-3354 |Vollink Lori Project Engineer 816-389-3554
Darpinian Amy Project Chemist 816-389-3897 |Brink Brad Project Geologist 816-389-3883
Stein Kristine |USACE Project Manager  |816-389-3172 |Huber Kris Ann Contracting Officer 816-389-3766
ERECTRON{C
\ January 25,2011
Kristine Stein, f?rOJ ect Manager Date

816-389-3172
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